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HOW TO MITIGATE RISK & STRUCTURE A PLAN TO 

COVER YOUR PROJECTS

All construction industry stakeholders are aware that 

material prices, especially lumber, have seen steep 

increases that are unprecedented in the United States. 

With the COVID threat rebounding, the demand for raw 

materials, including materials to construct buildings and 

other infrastructure only seems to be increasing. From 

April 2020 through April 2021, prices for plywood rose 

86%, steel 67%, copper and brass mill shapes rose 49%, 

and aluminum mill shapes rose 20%.

Despite that reality, projects still need to be completed and 

PRVW�KDYH�DOUHDG\�EHHQ�ʳQDQFHG�EDVHG�XSRQ�PDWHULDO�SULFHV�

that have quickly changed. Owners and developers need their 

projects built and contractors, subcontractors and suppliers 

need projects to build. The question is, how do these project 

stakeholders manage their risks?
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Playing The Waiting Game

There are various tools available from a strategic perspective. 

One is simply to wait until material prices drop. This is akin to 

attempting to time the stock market and has its own risks. As 

people begin to return to their normal lives, ready to spend 

their hard-earned money, demand for materials and projects 

only seems to be increasing across the industry.

Relatedly, not all projects can wait. Many companies are facing 

a desperate need for additional workspace to increase capacity 

and output to meet increasing demand for products and 

services. These factors tend to indicate that waiting may not be 

a viable option for all projects.

Understanding Contract Terms

Another tool is to address material price increases is through 

contract terms. These are important tools and should not be 

LJQRUHG��)RU�H[DPSOH��E\�VHWWLQJ�D�ʳUP�QRWLFH�WR�SURFHHG�GDWH�

instead of letting the commencement date be determined by 

WKH�RZQHU��FRQWUDFWRUV�FDQ�EH�PRUH�FRQʳGHQW�LQ�WKHLU�PDWHULDO�

price quotes that are typically held open for only 30 days.

Contractors can also use allowances for different items of 

the project that may be sensitive to material prices increases, 

LQVWHDG�RI�TXRWLQJ�ʳUP�QXPEHUV�IRU�LWHPV�RI�ZRUN��7KH�DPRXQW�

that is spent in excess of the allowance is the owner’s risk.

Relatedly, the owner and contractor can agree to set aside a 

contingency fund and could even earmark the contingency 

funds to address material price increases.

Another, more direct method, would be to include material 

price escalation clauses in the contract — this would shift the 

risk of material price increases above a certain level to the 

project owner.

While the contractual methods are certainly a necessary 

part of the risk management portfolio, each contract term 

proposed necessarily involves shifting the risk of material 

price increases to one party or another. And even if the risk is 

shifted contractually, the other party still bears the risk that the 

risk-bearing party will be able to perform, which may not be 

the case. Such a scenario would lead to an incomplete project 

where no one wins. How is this risk addressed?

Revisiting Insurance Options That Can Help

In response to the unprecedented material prices increases, 

some insurance providers are offering insurance to provide 

certainty in an uncertain market. The way the insurance 

generally works is that a contractor pays a monthly premium 



|  3  cmaanet.org


