
Professional Construction 
Management Course™

Industry wide, CMAA’s Professional CM 

Course is a great program for all CMs, but 

especially for those pursing the CCM and CACM. 

The value of this course for VDOT means we have 

managers in place that understand both the theory 

behind the work, and the practical experience to 

perform the work they are managing daily.

Bill Collins, CCM 
Virginia Department of Transportation



Introduction
 » What is Construction Management?

 » About CMAA, Mission & Vision,  
Publications, Resources

 » Construction Manager Certification  
Institute (CMCI)

Professional Practice
 » Construction Management  
Profession and Certification

 » Code of Ethics

 » Essential Definitions

 » Legal Relationships

 » CM Fee Structures

 » Enforcement of Terms & Conditions 
of CM Agreements and Laws

Learning Objectives: Describe the  
qualifications for becoming a Certified  
Associate Construction Manager (CACM); 
Understand CMAA’s Code of Ethics; Define key 
industry terms; Distinguish between project and 
program management; Understand how project 
delivery systems impact CM services; Explain 
legal relationships between CM and owner; 
Identify typical fee structures.

Program Management
 » Program Management Defined

 » Pre-Design Phase: Program Development

 » Procurement and Construction Phase

 » Post Construction Phase

Learning Objectives: Describe thesimilarities 
and differences between project and program 
management; Describe the role of program 
management during each project phase; 
Identify the key members needed on a Project 
Management Team.

Project Management
 » Project Management Definitions,  
Functions, and Focus

 » Goals, Philosophies, and Concepts

 » Key Functions of the Project Manager  
Project Management Tools

 » Project Management Services by Phase

Learning Objectives: Define Project Management 
and describe its functions and goals; Describe 
the key skills of a Project Manager; Describe 
common tools used for Project Management; 
Explain the Project Manager’s role during each 
construction phase.

Contract Administration
 » Delivery and Procurement Methods

 » Contract Forms and Terms

 » Contract Administration through

 » Project Phases

Learning Objectives: Define Project 
Management and describe its functions 
and goals; Describe the key skills of a 
Project Manager; Describe common tools 
used for Project Management; Explain 
the Project Manager’s role during each 
construction phase.

Time Management  
and Time Management Lab
 » Time Management Overview

 » CPM Building Blocks

 » Calculate the CPM Schedule

 » Scheduling by Project Phase

 » Time Impact on the Schedule

 » Time Management Calculation Activities

Learning Objectives: Explain the 
importance of time management in 
CM; Identify the primary objectives of 
CPM scheduling; Define key CPM terms; 
Describe the fundamentals of CPM 
scheduling; Explain how time impacts the 
project schedule.

Technology Management
 » Transition to Technology

 » BIM, Digital Twins, Drones, Software/
Apps

 » Applying Technology

Learning Objectives:  Describe the primary 
uses of technology; Identify the role of the 
CM while managing technology; Describe 
the role of technology during each phase 
of the project.

Quality Management
 » Terms and definitions

 » Quality Management Plans

 » Quality Management by  
construction phase

Learning Objectives: Define Quality 
Management terminology; Describe the 
Quality Management Plan; Evaluate the 
AQ/QC processes; Conduct reviews for 
quality assurance.

Sustainability
 » Sustainability goals, objectives, 
and requirements

 » The CMs role in sustainability

 » Tools for sustainable construction 
management

 » Sustainability by construction phase

Learning Objectives: Describe the 
common features of a sustainable project; 
Customize CM tools for a project with 
sustainability goals and requirements; 
Understand a Sustainability Plan; Provide 
leadership to achieve a project’s goals 
and requirements; Identify tasks by phase.

Cost Management  
& Value Engineering
 » Cost Management overview

 » Preliminary budgeting

 » Cost Management System

 » Cost Estimating

 » Cost Management by project phase

 » Value Engineering

Learning Objectives: Understand the  
CM’s roles and responsibilities for 
controlling project costs; Describe the 
methods for developing the project 
and construction estimates and budget; 
Explain the Cost Management System; 
Monitor and manage costs during all 
project phases.

Safety & Risk Management
 » Project Safety

 » OSHA Requirements and Liability

 » CM’s Roles and Responsibilities

 » Project Safety Plan Implementation

 » Lessons Learned in the Field

 » Risk Management

Learning Objectives: Describe the CM’s 
roles and responsibilities related to 
safety; Explain OSHA’s requirements 
and guidelines for construction safety; 
Recognize liabilities associated with 
safety violations; Identify and report 
safety hazards.

www.cmaanet.org


